



WK	Date/ Week of	What's up today!	Location*	Status
Pre	Oct 3	Initial Deadline of ONLINE Applications		
Pre	Oct 10	Final Deadline of Applications		
Pre	Oct 14	Meet and Greet		
1	Oct 21	Project Selection and overview-"Meet the client" Research begins		
<i>Tuesday Nov 4</i> Election Day-Schools are closed.				
2	Nov 12	Exception to 2 week schedule to make up for Election day Survey and site analysis		
3	Nov 18	Site Analysis/Programming		
4	Dec 2	Programming /Site Fit		
5	Dec 16	Schematic Design		
<i>Dec 25- Jan 1</i> HAPPY HOLIDAYS!! No Session				
6	Jan 6	Schematic Design Project Field Visit		
7	Jan 20	Schematic Design		
8	Feb 3	Design Development		
<i>Feb 16-22</i> AITE Feb Break/Possible Field Trip this or week prior				
9	Feb 24	Design Development Continues		
10	March 3	Design Development Continues		
11	March 17	Construction Documents		
12	March 31	Construction Documents		
13	April 14	Construction Documents		
<i>April 20-24</i> AITE Closed Spring Break/Possible Field Trip				
14	April 28	Project Design Completion		
15	May 12	Project Design Completion Charette (Part 1)		
16	May 19	Project Design Completion Charette (Part 2) Optional/Site Visit and Presentation Materials		
17	May 26	Presentation- Show it off!!		

*Location for the Stamford Chapter Program is presently planned for AITE in Stamford, and the schedule is dependent on AITE's schedule and closings. Alternative locations will be identified when necessary and advanced notice given.