

ACE TEAM 8 SCHEDULE & EVENTS

Tentative

Date	Meeting	Sponsoring Company and Location	Event(s) & Activities	Assignments
11/3/2008	1st	Sponsor: <i>WSP FLACK + KURTZ</i>	Introduction to ACE. WSPFK Presentation Project Brainstorming.	
11/17/2008	2nd	Sponsor: <i>DDC</i>	DDC / SCA Presenters. Pick a Project. 2012 Olympic Village.	Think of Project Ideas that you like to work with.
12/1/2008	3rd	Sponsor: <i>WSP FLACK + KURTZ</i>	Paper Bridge exercise. Understanding Scale / coordination.	Sketch, research components/facilities to be incorporated in the Olympic Village.
12/15/2008	4th	Sponsor: <i>WSP FLACK + KURTZ</i>	Village Components / Facilities discussion. How to effectively working in teams?	Sketch, research components/facilities to be incorporated in the Olympic Village.
12/29/2008	5th	Sponsor: <i>WSP FLACK + KURTZ</i>	SketchUp assignment discussion. Each Team to design there components.	SketchUp software assignment.
1/19/2008	6th	Sponsor: <i>WSP FLACK + KURTZ</i>	Facilities / components design.	
1/26/2009	7th	Sponsor: <i>GZA GeoEnvironmental</i>		
2/9/2009	8th	Sponsor: <i>WSP FLACK + KURTZ</i>	Material preparation for the structure.	
2/23/2009	9th	Sponsor: <i>WSP FLACK + KURTZ</i>		
3/2/2009	10th	Sponsor: <i>WSP FLACK + KURTZ</i>	Start Building the Stadium & Village Structure.	
3/23/2009	11th	Sponsor: <i>WSP FLACK + KURTZ</i>	Stadium & Village Structure	
3/30/2009	12th	Sponsor: <i>WSP FLACK + KURTZ</i>	Stadium & Village Structure	Start to prepare draft presentation.
4/6/2009	13th	Sponsor: <i>WSP FLACK + KURTZ</i>	Stadium & Village Structure	
4/20/2009	14th	Sponsor: <i>WSP FLACK + KURTZ</i>	Prepare the Village presentation.	
4/27/2009	15th	Sponsor: <i>WSP FLACK + KURTZ</i>	Finalize Presentation. 1st Presentation Dry run.	
5/4/2009	16th	Sponsor: <i>WSP FLACK + KURTZ</i>	2nd Presentation Dry run.	
5/6/2009 & 5/7/2009		To Be Determined	ACE Final Presentation	

IMPORTANT NOTES:

- All Team meetings will start 4:00PM to 6:00PM unless specifically announced.
- Refer to team contact list for each meeting location and direction.
- This schedule is subject to change. Updates will be distributed when necessary.